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INTER-AGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)
......... ..................................................................................................

May 20, 2003

200 Area Remediation Ecological Risk Assessments Q. PriceB. Foley)

Ecology stated that they would be returning to the U.S. Department of Energy, Richland
Operations Office (RL) the revised primary documents submitted for Tri-Party Agreement Major
Milestone M-013-00, Tanks/Lines/Pits/Boxes/Septic Tank and Drain Field Waste Group
Operable Units Remedial Investigation/Feasibility Study Work Plan andPCRA TSD Unit
Sampling Plan; Tri-Party Agreement Interim Milestone M-025-38A, Feasivility Studyfor the
200-CW-1 and 200-CW-3 Operable Units and the 200 North Area Waste Sites; and, Tri-Party
Agreement Interim Milestone M-015-41 B, Remedial Investigation Reportfor the 200-TW-1 and

200-TW-2 Operable Units, because of document deficiencies. Ecology is concerned that this may

initiate the dispute resolution process.

Ecology stated that the documents submitted would need to be re-edited to address some of the

concerns raised in previous reviews; revise the write-up of ecological data and reconsider the

ecological data needs; and, incorporate the "risk framework" included in the Tri-Party Agreement

response to Hanford Advisory Board Advice #132. Further, a final record of decision (ROD)

must have a complete RI/FS including the complete ecological evaluation and not "post

completion" evaluations. Ecology asserts that RL is required to submit a sampling plan (or plans)

for biological sampling for any RI/FS work plan submitted and that there is a need to do some

biological sampling to meet the regulatory requirement to characterize the current and potential

threats to the environment. RL stated that for the Tri-Party Agreement milestones currently on

the books were developed under the assumption that ecological sampling would not be required.

Initially, the program was based on obtaining Interim RODs. During the Central Plateau

negotiations conducted in CY 2001, RL moved away from the use of interim RODs to final

RODs. Final RODs require final RI/FS so ecological sampling and data collection could not take

place after the final is complete.

Additional discussions need to take place on the status of the 3 primary documents already

submitted (and the one scheduled to be submitted May 31, 2003, Tri-Party Agreement Interim

Milestone M-015-40B, 200-CW-5 U-Pond/Z Ditches....). Ecology was not amenable to

providing conditional approval.

Action: Meet and generate a strategy and schedule identifying any impacts to existing

workscope.
Date Due: Week ofMay 22, 2003
Action: Bryan Foley/Jon Price/Dennis Faulk

Additional attendees: Matt McCormick/Joel Hebdon/Ellen Mattlin/

Eileen Murphy-Fitch

Presentation attached.
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Inter Asency ManaQement Integration Team
(IAMIT) Meeting

May 20, 2003
11:40 am to 12:00 Noon

U. S. EPA Offices

712 Swift Blvd. Suite 5
CHAIItPERSON: J. E. Rasmussen

11:40 am 200 Area Ecological Risk Assessments
(W. Ballard, M. Wilson, N. Ceto, B. Foley)

12:00 noon Adjourn

If you have questions about the above meeting please contact

Hector Rodriguez of RI. on 376-6421 or Ron Morrison on
376-6574.
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